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Project Update 

The 120th Avenue Connection project is 
jointly sponsored by the Colorado Depart-
ment of Transportation (CDOT) and the City 

and County of Broom-
field and being con-
structed by the design-
build team of Edward 
Kraemer & Sons, Inc. 
and HNTB.  The $23 
million project began in 
September 2009 and is  
30 percent complete.  

Upon completion, expected in September 
2010, the project will accommodate existing 
and forecasted east-west through-traffic, 
reduce out-of-direction travel, and alleviate 
traffic congestion.  In addition to a concrete 
roadway, the project includes additional 
width for sidewalks, bike lanes and future 
turn lanes.  

Roadway excavations have been com-
pleted along the new 120th Avenue align-
ment and structural fill earth work will begin 
this month and continue through early May.  
Concrete paving for the new roadway is 
expected to begin in May.  The RTD Park n’ 
Ride is scheduled to relocate in May, allow-
ing reconstruction of  intersection 120th 
Avenue and Wadsworth Parkway to begin. 

 

 

 

The following is an overview of project pro-
gress:  

Bridge Structure Spanning US 36:  The 
west bridge abutment is complete and cen-
ter pier work has begun.  The caissons, 
columns and pier cap are being constructed 
at night, requiring a closure of one inside 
(left) lane in each direction, 9 p.m. until  
5 a.m., Monday through Friday, to accom-

modate equipment and personnel.  This 
work is scheduled to continue through the 
first week in February.   

Beginning in late February, bridge girder 
erection and decking operations will require 
full nighttime closures of US 36, one direc-
tion at a time, 9 p.m. until 5 a.m., Monday 
through Friday until operations are com-
plete.   

Additionally, retaining wall work is underway 
and can be seen at either end of the bridge 
spanning US 36.  Two distinct retaining 
walls are being constructed; the wall on the 
west is a soil nail wall constructed from the 
top down, while the wall on the east is a 
basket wall constructed from the bottom 
up.  Both walls will be faced with precast 
concrete panels varying in height from  
20 to 36 feet.   

Commerce Street extension from the 
existing terminus at Park Street to  
approximately 1/2  mile to the south:  
Earthwork, excavation, and utility work are 
substantially complete.  Within the month, 
construction of slopes and embankments to 
support the roadway will begin and continue 
through spring.    

The pre-cast arch structure over the 
Commerce Street extension was com-
pleted in December, as scheduled.  Earth-
work to construct slopes and large fills over 

this structure which will form a portion of the 
new 120th Avenue will continue into the 

spring.  The sanitary sewer and waterlines 
along the former Allison Street have been 
realigned along the new Commerce Street 
extension.  These tie-ins will be complete 
by the end of January and construction of 
Commerce Street north of existing 120th 
Avenue will begin in February.   

Realignment of Old Wadsworth Boule-
vard approximately 500 feet to the west 
from the current intersection at 119th 
Avenue, intersecting the new 118th Ave-
nue to the south: Roadway subgrades and 
drainage lines are 90 percent com-
plete.  Curb, gutter and sidewalk (flatwork) 
construction is scheduled to begin soon, 
weather permitting, with asphalt paving 
scheduled to begin in early April. 

118th Avenue from the existing Allison 
Street to the newly realigned Wadsworth 
Boulevard:  Allison Street, from 119th Ave-
nue to 1/4 mile north of 116th Avenue, is 
closed.  The paving of the cul-de-sac on 
Allison Street is an-
ticipated this spring.  

  The west soil nail wall 

The completed pre-cast arch structure     

For additional project information, please visit our website @ www.coloradodot.infoprojects/120AvenueConnection  

John Schwab    CDOT Project Manager    Project Hotline  303-429-5717 

Kassie Watson, Construction Project Manager 
Edward Kraemer & Sons  

Burt Knight, Broomfield City Engineer   
303-438-6392 

Sarah Gohde, Public Information Coordinator  
Regnier & Associates 

Debra Baskett, Broomfield Transportation Manager 
303-438-6385 

Construction Hours - Monday through Friday 
Daily:  7 a.m. until 7 p.m. Nightly:  9 p.m. until 5 a.m. 

Office Hours  - 8 a.m. until 5 p.m. 
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